United States Environmental Protection Agency
Region V
POLLUTION REPORT

Date:  Friday, April 15, 2005
From: Mark Durno, OSC

To: D. Chung, U.S. EPA HQ
L. Nachowicz, USEPA R5
M. Hans, USEPA RS
K. Khanna, U.S. EPA ESS
A. Martig, U.S. EPA, R5, WPTD
K. Clouse, Ohio EPA
M. Keys, City of Warren

Duty Officer, NRC
Subject: Polrep 8, Phase 2

Mahoningside Power Plant
650 Summit Street, Warren, OH
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J. El-Zein, USEPA R5

- A. Marouf, USEPA RS

W. Messenger, USEPA RS
R. Nagle, U.S. EPA RS

G. Narsete, USEPA RS

S. Shane, Ohio EPA

L. Himes, Mah.-Trum. Air Poll. Cont.
Agency

POLREP No.: 8 Site #: B5P4
Reporting Period: D.O. #: 0031

Start Date: 1/19/2005 Response Authority: CERCLA

Mob Date: 2/20/2005 Response Type: Time-Critical
Completion Date: NPL Status: Non NPL
CERCLIS ID #: Incident Category: Removal Action
RCRIS ID #: Contract # 68-S5-03-06

Site Description
o Refer to Polrep 1.

Current Activities
CURRENT ACTIVITIES:

From April 11 - April 15 2005, approximately 720yds? of low-level PCB material
containing regulated levels of asbestos was shipped off-site for landfill disposal. Personal
air sampling for asbestos is being conducted daily. Dust control is being performed as
needed on a daily basis. Dust particulate air monitoring is being conducted daily. CPile Al
has been reconfigured and characterized. Large site debris is being decontaminated by

pressure washing: then characterized.

SITE ACTIVIVIES TO DATE:



On April 11, 2005, pressure washing of large debris continued.

On April 12, 2005, repairing of site perimeter fencing and general site maintenance was
performed.

On April 13, 2005, characterized debris was staged into load-out piles for future disposal.
Pressure washing of large debris continued. Characterization samples were collected and
delivered to Severn Trent Laboratory, Canton, Ohio, for analysis. Dust control was
performed as needed and pressure washing of large debris was conducted.

On April 14, 2005, approximately 500yds? of low-level PCB materials that contained
regulated levels of asbestos were loaded and transported to Minerva Enterprises, Inc. for
landfill disposal. Characterized debris was staged into load-out piles for future disposal.
Dust control was performed as needed and pressure washing of large debris was conducted.

On April 15. 2005, approximately 220yds? of low-level PCB materials that contained
regulated levels of asbestos were loaded and transported to Minerva Enterprises, Inc. for
landfill disposal. Dust control was performed as needed and pressure washing of large
debris was conducted.

Planned Removal Actions
e  Segregate known areas of high-level PCB contaminated materials.
e  Characterize remaining materials for PCB and asbestos content.
e  Continue T&D of high-level PCB contaminated material.
o  Characterize large debris removed from the debris piles.
e  Conduct verification clearance sampling from work areas.

Next Steps
- o  Continue transporation and disposal (T&D) of low-level PCB materials containing
regulated levels of asbestos.
¢  Continue T&D of materials containing regulated levels of PCBs.

Key Issues
e None.

Estimated Costs *
| Total To | i_ %
| Budgeted | Date | Remaining | Remaining

éExtramural Costs
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IERRS - Cleanup Contractor $1,uuu,uOU.uu[ $777,710.00 | $222,290.00 22.23%




RST/START | $60,000.00] $36,500.00] $23.50000{  39.17%
Intramural Costs |
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USEPA - Direct (Region, HQ) | $15,000.00[ $9,100.00/ $5900.00|  39.33% |
USEPA - InDirect | $32,000.00] $18,200.00[ $13,800.00]  43.13%
Total Site Costs $1,107,000.00| $841,510.00] $265,490.00;  23.98%

* The above accounting of expenditures is an estimate based on figures known to the OSC
at the time this report was written. The OSC does not necessarily receive specific figures on
final payments made to any contractor(s). Other financial data which the OSC must rely
upon may not be entirely up-to-date. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any
claim for cost recovery.

www.epaosc.net/mahoningside




